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VIA ECFS

Ms. Marlene H. Dortch

Secretary

Federal Communications Commission
Washington, DC 20554

Re: MB Docket 03-15
Request for Waiver of Replication/ Maximization Interference
Protection Deadline
WSWG, Valdosta, GA (Facility ID No. 28155)
Gray Television Licensee, Inc. (FRN: 0002-7460-22)

Dear Ms. Dortch:

On behalf of Gray Television Licensee, Inc. (“Gray”), the licensee of WSWG(TV)
(“WSWG”), its attorneys submit this request for a waiver of the July 1, 2006 replication/
maximization interference protection deadline. Gray has been unable to complete construction of
the digital facility for WSWG because of circumstances beyond its control. See Second Periodic
Review of the Commission’s Rules and Regulations Concerning the Transition to Digital
Television, MB Docket No. 03-15, FCC 04-192, 99 78, 87 (2004). As directed by the Public
Notice DTV Channel Election Issues — Compliance with the July 1, 2006 Replication/
Maximization Interference Protection Deadline; Stations Seeking Extension of the Deadline.,
released June 14, 2006, this request for waiver is being filed electronically through the
Commission’s Electronic Filing System. Concurrently herewith, WSWG is submitting a request
to extend its existing Special Temporary Authority (“STA”) to continue to operate its digital
facilities while it completes the construction of its full power, authorized digital facility.

Gray acquired WSWG just seven months ago, in November 2005, and immediately began
preparing for the construction of WSWG’s authorized digital facilities. Gray commissioned a
tower analysis to determine if the tower upon which WSWG leased space could support the
weight of the authorized digital facility. Gray’s analysis showed that certain reinforcements must
be made to the tower prior to installing WSWG’s digital facility.

Gray submitted its tower analysis to the tower owner, Global Signal, and requested

permission to begin the reinforcement work. Global Signal rejected Gray’s study and insisted
upon commissioning its own analysis. Despite repeated requests, Gray was not provided with a
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copy of Global Signal’s analysis until June 2006. Global Signal’s analysis was identical in all
material respects to the analysis commissioned by Gray.

In late-April, concerned about the significant delays to its construction schedule, Gray
requested and finally received permission from Global Signal to move forward with the purchase
of the necessary materials to reinforce the tower. Gray immediately placed an expedited order
for the steel to provide vertical and horizontal bracing and replacement guy wires and scheduled
a tower crew.

In early June, just weeks before Gray’s tower crew was scheduled to begin work, Global
Signal contacted Gray and retracted its permission for Gray to undertake the modifications to the
tower. Global Signal instead arranged for its own tower crew to perform the modifications to the
tower structure. Once the Global Signal’s crew completes the tower modifications (replacement
guy wires), Gray’s tower crew will install the vertical and horizontal bracing necessary to support
the digital antenna and install the digital antenna.

The Global Signal tower crew began work the week of June 19. The tower crew hired by
Gray will begin work the week of July 5 and currently is scheduled to complete the installation
by July 20, 2006.

While awaiting authority from the tower owner to begin the reinforcement work on the
tower, Gray moved forward with those aspects of the digital construction that were within its
control: the purchase of the antenna, transmitter and transmission line. This equipment arrived in
March and the transmitter has since been installed.

Since its acquisition of WSWG seven months ago, Gray has worked diligently to
construct WSWG@G’s full authorized digital facilities. Those portions of the construction within
Gray’s control were complete by March 2006. However, the digital facility could not be
completed until WSWG’s tower was appropriately reinforced. This project was delayed by the
tower owner, a situation beyond Gray’s control. Immediately upon receiving permission to move
forward with the tower reinforcement, Gray ordered the necessary material, expedited delivery
and arranged for a qualified tower crew. Based upon the circumstances detailed herein, Gray
respectfully submits that a waiver of the July 1, 2006 replication/ maximization deadline is
appropriate.

Sincerely,
Jown Stewant
Joan Stewart
cc: Shaun Mayer, Esq., FCC, MB (via e-mail: Shaun.Maher@fcc.gov)
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